
 

Weekly Report on Avery UAO – May 10, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 
1. None. 
 
Actions Performed 
 

• Mobilization of equipment to the site continues.   
• Site set up started (silt fencing, perimeter fencing, etc).   
• The archeological features of interest were documented by a professional archeologist in 

general accordance with the requirements of Archeological Research, Inc. Cultural 
Resources Survey and are now cleared for the mass excavation work. 

• Samples of the proposed backfill material quarry were collected and submitted  for 
chemical analysis to confirm the chemical quality for use at the site. 

 
Problems Encountered 
 
3. None. 
 
Analytical Data Received 
 
4. None. 
 
Developments Anticipated During the Next Reporting Period 
 
5. None. 
 
Schedule of Actions to be Performed 
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• Continued mobilization of equipment to the site and site set-up. 
• Finish revision of Work Plans for the Site per EPA email of 5/1/13. 
• Continued work with AVISTA and Avery Sewer to re-locate or work around 

infrastructure. 
 
Anticipated Problems 
 
7. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 
8. None. 
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